
THE JUDICIARY, STATE OF HAWAII 
NOTICE OF REQUEST TO AMEND AN EXEMPTION 

FROM HRS CHAPTER 103D CONTRACT 

TO: Chief Procurement Officer 

FROM: ____________________________________________________________________________ 
(Name of Requesting Division/Program) 

Pursuant to HRS § 103D -102 (b)(4) and HAR Chapter 3-120, The  Judiciary requests to amend an exempt contract as follows: 
1. æuáExemption Reference (JE) number: 

2. Vendor/Contractor/Service Provider Name: 

3. Describe the goods and/or services: 

4. Explain in detail what is being amended: 

5. Amended contract price for this request: 
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Supreme Court of Hawaii - Courts of Appeals 

JE24-47 

Communication Consulting Services, Inc. 

To furnish and install the front end (fiber horizontal infrastructure) of a new access control network at 
Ali'iolani Hale and the Kapuaiwa Building. 

No cost one (1) year extension from July 1, 2025 to June 30, 2026 

$0.00 

JAE26-03 



6. Explain in detail why the amendment(s) are necessary: 

7. Identify the primary responsible staff person(s) conducting and managing this procurement.  (Appropriate delegated 
procurement authority and completion of mandatory training required). 
*Point of contact (Place asterisk after name of person to contact for additional information). 

Name Division/Program Phone 
Number 

email address 

All requirements/approvals and internal controls for this expenditure is the responsibility of the Division/Program. 
I certify that the information provided above is, to the best of my knowledge, true and correct. 

Department/Division/Program Head Signature Date 
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In the process of procuring and designing the new and separate access control network (ACN) it was discovered that three 
existing network conduits (two conduits in Ali'iolani Hale and one conduit in the Kapuaiwa Building) for the existing fiber 
horizontal infrastructure had reached the capacity limit for cabling. Therefore, three new network conduits would need to be 
installed to allow for the ACN. An electric engineer consultant was procured to design the installation of the three new 
conduits. The specifications and drawings for the design phase were timely and close to completion. However, delays 
were encountered during the bidding documents process which in turn affected the Construction / Installation Phase (CIP) 
of the new conduits. Because the bidding documents were not complete, an attempt to secure Judiciary end of year funds 
for the CIP was not timely. Without the new conduits in place, the installation of the ACN is held up. Hence the request to 
extend the current contract for another year to search and procure funds for the CIP. 

Curt Shibata Supreme Court of Hawaii 539-4730 curt.m.shibata@courts.hawaii.gov 

JAE26-03 

/s/ Elizabeth Zack        04/28/2025 

mailto:curt.m.shibata@courts.hawaii.gov


________________________________________________________________________________ 

For Chief Procurement Officer Use Only 

Date Notice Posted: _________________________ 

Inquiries about this request shall be directed to the contact named in Item 8. Submit written objection to this NOTICE OF 
REQUEST FOR EXEMPTION within seven (7) calendar days, or as otherwise allowed, from the Date Notice Posted to: 

Chief Procurement Officer – The Judiciary 
Financial Services Department 
Contracts & Purchasing Office 
1111 Alakea Street, 6th Floor 
Honolulu, Hawaii  96813-2807 

Chief Procurement Officer (CPO) Comments: 

Approved Disapproved No Action Required 

Chief Procurement Officer Signature Date 
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