



**Office of the Administrative Director – Financial Services Department**

THE JUDICIARY • STATE OF HAWAII • 1111 ALAKEA STREET, 6<sup>TH</sup> FLOOR • HONOLULU, HAWAII 96813-2807  
TELEPHONE (808) 538-5800 • FAX (808) 538-5802

**Rodney A. Maile**  
ADMINISTRATIVE DIRECTOR

**Dean H. Seki**  
FINANCIAL SERVICES DIRECTOR

**Iris T. Murayama**  
DEPUTY ADMINISTRATIVE DIRECTOR

April 29, 2016

MEMORANDUM

TO WHOM IT MAY CONCERN:

FROM: Dean H. Seki, Financial Services Director

SUBJECT: ADDENDUM NO. 3  
JUDICIARY PROJECT NO. J17003  
KA`AHUMANU HALE  
COURTROOM-CHAMBER CEILINGS & KITCHENETTES  
PROJECT IDENTIFIER: JUD 1516-01-009  
THE JUDICARY, STATE OF HAWAII, TAX MAP KEY: 2-1-030:003

Transmitted herewith is a copy of Addendum No. 3, providing the change in contract duration from 200 days to 270 days.

Should you have any technical questions regarding this Addendum, please call the Officer-In-Charge for this project Dee Dee Letts, Office of Project Management, Ph. (808)538-5991 or [deedee.d.letts@courts.hawaii.gov](mailto:deedee.d.letts@courts.hawaii.gov). Other questions may be directed to Deepa P. Sheehan of the Judiciary Contracts & Purchasing Office at (808)538-5805, or [Deepa.P.Sheehan@courts.hawaii.gov](mailto:Deepa.P.Sheehan@courts.hawaii.gov)

/s/ Dean H. Seki

---

Enc.: Ka'ahumanu Hale Courtroom–Chamber Ceilings & Kitchenettes-Change in Plans

## **ADDENDUM NO. 3**

### **JUDICIARY PROJECT NO. J17003**

#### **KA`AHUMANU HALE COURTROOM-CHAMBER CEILINGS & KITCHENETTES**

#### **PROJECT IDENTIFIER: JUD 1516-01-009**

**Addendum #3** extends the contract duration to 270 calendar days from the currently listed 200 calendar days.

Specifically, the “Requirements and Specifications,” Section 00411, “Solicitation, Offer and Contract Form,” Page 5 is amended to read “Contract Duration – 270 Calendar Days.”

The “Construction Time for Alternates” duration of 30 Calendar Days remains unchanged.